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Bi-Weekly Progress Report No. 17 
Phase 2 – Ground Water Treatment System Construction 

 
 

1.0 Introduction  
Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the 
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt 
Contaminated Groundwater Area Site.  The Bi-Weekly Progress Report is intended to partially fulfill the 
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the 
work performed from October 31, 2011 to November 11, 2011.   
 
The work performed during this reporting period includes: site grading, asphalt paving, door installation, 
bollard installation, plumbing, process system installation and electrical systems installation.  This work 
is summarized in further detail below.  A list of the supporting documentation attached with this bi-
weekly progress report is as follows:  
  
 Attachment 1 - CDM’s Daily Status Report  
 Attachment 2 - CDM’s Field Log Book Notes 
 Attachment 3 - Photo Log 

 
2.0 Personnel On-Site 
The following personnel were on site during this reporting period: 
 
CDM - Contractor  
Jeffrey Mullen     Construction Supervisor 
Dante Porzilli    Project Engineer 
 
Arrowhead Contracting Inc (ACI) – Subcontractor 
Doug Ronk    Project Manager 
Tom Gleave    Quality Control/Safety Manager 
Joe Cotter    Site Superintendent 
Matt Swope    Construction Foreman 
Josh Lyon    Engineer  
Clifford Swope     Craftsman 
 
JK Electric – ACI Subcontractor 
Jim Kilkullen    Supervisor 
Mike Kilkullen    Foreman 
James Kilkullen    Laborer 
Joe Cavano    Laborer 
John Bartolillo    Laborer 
 
Testiani – ACI Subcontractor 
6 Personnel 11/4 
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T&F Enterprises – ACI Subcontractor 
Tim Taub    Owner 
Chris Kozikowski   Laborer 
Jeff Blando    Laborer 
 
Bienseke Welding – ACI Subcontractor 
George Bienseke   Owner 
Charlie Roma    Laborer 
 
Brentwood Door – ACI Subcontractor 
Adam Moreira 
Bruce Cangeni 
 
Long Island Power Authority (LIPA) 
Stephen Bailey  (Asphundh) 
Larry Murray (Bancker) 
Michael E. (Bancker) 
Brian Gentile (Bancker) 
 
3.0 Summary of Work Performed 
The following is a brief summary of the field activities performed during this reporting period (refer to 
Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log, respectively for each 
working day): 

 
 Process System Installation 

 ACI completed miscellaneous process piping installations and installed valve and 
equipment tags for the process system.   

 ACI switched piping for EW-1S and EW-1D that was originally installed reversed. 
 Bienseke Welding repaired a crack on the air stripper. 

 
 Main Service Door 

 Brentwood Door finished installation of the main service door and operating panel. 
 

 Main Electrical Service 
 JK electric installed the direct buried cable for main power service from the transformer 

adjacent to the treatment building to the new fiberglass vault supplied by LIPA. 
 LIPA continued work to connect the site to the power grid. While pulling wire, duct 

obstructions were encountered and were unable to be removed.   
 

 Electrical 
 JK Electric completed installation of underground electrical conduits, and pulled wire 

from the extraction wells to the treatment building. 
 JK Electric continued pulling wire for process equipment and instrumentation, installing 

lighting in the treatment building, and wiring the control panels and breakers. 
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 Misc. Building Components 

 ACI installed door frames in the treatment building. ACI picked up the doors from offsite 
and began painting. Doors will be installed when majority of work is complete in the 
treatment building to prevent damage. 
 

 Plumbing 
 T&F installed the pressure relief valves for the pipeline along Clinton Road. 
 T&F installed plumbing to the hot water heater in the treatment building. 

 
 Site Work 

 ACI completed the grading for the treatment building access road and parking area, and 
placed DGA. 

 Testiani paved the access driveway, parking area, treeline access road, extraction well 
area and miscellaneous patches. Asphalt was sealed in the extraction well area and in 
the equipment staging area south of the extraction wells. 

 Bollards were installed and painted by the main access door to the treatment building at 
the top of treatment building driveway. 

 ACI regraded the dirt areas by the extraction wells, along the outside of the northern 
fenceline of the treatment plant area, and adjacent to the treatment plant driveway. 
 

 Health and Safety 
 A tailgate H&S meeting was conducted each day before the start of work activities. 

 
 Material Deliveries 

 Topsoil (approximately 40 cubic yards) 
 Asphalt 
 Doors 

 
4.0  Problems/Corrective Action  
 No problems or corrective actions were observed during this reporting period. 
  
5.0       Deviations  
 No deviations were noted for this reporting period. 
 
6.0 Conclusions 
 Construction progress continues at a moderate pace. All work has been completed in a 

professional and safe manner.  
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Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         10-31-11        

Day        Monday   
 

WEATHER:       Sunny 
TEMP:        39/51 deg F                                  
WIND:         mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Mullen 
. 
Arrowhead/  Tom Gleave, Doug Ronk, Matt Swope, Josh Lyon 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

0830 J.Kilkullen JK Electric Interior rough in 

0830 Mike Kilkullen JK Electric Interior rough in 

0830 Joe Cavano JK Electric Interior rough in 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (1) 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
 
JK Electric on site installing conduits and pulling wire for process equipment and instrumentation. Finishing the direct buried cable 
for the main power service to the new fiberglass vault, supplied by LIPA 
 
ACI working on miscellaneous process piping. Grading and placing DGA in treatment building access road and parking area. 
 
LIPA  not on-site due to storm over weekend.  
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Site Communications 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         11-1-11        

Day        Tuesday   
 

WEATHER:       Sunny 
TEMP:        37/55 deg F                                  
WIND:         mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Mullen 
. 
Arrowhead/  Tom Gleave, Doug Ronk, Matt Swope, Josh Lyon 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

0830 J.Kilkullen JK Electric Interior rough in 

0830 Mike Kilkullen JK Electric Interior rough in 

0830 Joe Cavano JK Electric Interior rough in 

1100 2-man crew Brentwood Door Service Door Installation 

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (1) 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
 
JK Electric on site installing conduits and pulling wire for process equipment and instrumentation. Pulling rope and wire through 
buried conduit to extraction wells from treatment building. 
 
ACI working on miscellaneous process piping. Formed stoop in front of entrance door and placed #4 rebar 12” ew. 
 
Brentwood Door finishing installation of overhead service door and operator.  
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
 
 
Daily Safety Tailgate meeting held. Featured Topic: Slips, Trips and Falls 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         11-2-11        

Day        Wednesday   
 

WEATHER:       Sunny 
TEMP:        42/55 deg F                                  
WIND:         mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Mullen 
. 
Arrowhead/  Tom Gleave, Doug Ronk,  Josh Lyon 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

0830 J.Kilkullen JK Electric Interior rough in 

0830 Mike Kilkullen JK Electric Interior rough in 

0830 Joe Cavano JK Electric Interior rough in 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (1) 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
 
JK Electric on site installing conduits and pulling wire for process equipment and instrumentation. Pulling rope and wire through 
buried conduit to extraction wells from treatment building. 
 
ACI working on miscellaneous process piping. Poured 4000psi concrete and finished concrete stoop.  Placed Bollards and poured 
concrete inside 4” steel bollards. Installed valve and equipment tags for process system. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Concrete Hazards 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         11-3-11        

Day        Thursday   
 

WEATHER:       Sunny 
TEMP:        42/55 deg F                                  
WIND:         mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Mullen, Dante Porzilli 
. 
Arrowhead/  Tom Gleave, Doug Ronk, Josh Lyon, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

 Tim Taub T&F Plumbing 

 J.Kilkullen JK Electric Interior rough in 

 Mike Kilkullen JK Electric Interior rough in 

 Joe Cavano JK Electric Interior rough in 

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Dynapac CC122 Compactor – not used 
Articulated man-lift (1) 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
 
JK Electric not on-site today. 
 
ACI working influent piping, switching EW-1S and EW-1D. 
 
WORK BEING INSPECTED: 
 
N/A 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Asphalt Hazards 
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TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
Jeff Mullen and Dante Porzilli met to discuss duties related to CDM’s oversight responsibilities. Dante will be covering the site next 
week. 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         11-4-11        

Day        Friday   
 

WEATHER:       Pt. Cloudy 
TEMP:        37/57 deg F                                  
WIND:         mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Jeff Mullen 
. 
Arrowhead/  Tom Gleave, Doug Ronk, Josh Lyon, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0900 Tim Taub T&F Plumbing 

 J.Kilkullen JK Electric Interior rough in 

 Mike Kilkullen JK Electric Interior rough in 

 Joe Cavano JK Electric Interior rough in 

0800 6-man crew Testani Asphalt Paving 

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Vibratory Plate Compactor  
Articulated man-lift (1) 
Small Roller 
Paving Machine 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
Testani on site to pave the access driveway, parking area, Treeline Access road, extraction well area and misc patching. 
 
JK Electric not pulling wire for extraction well pumps. 
 
ACI working influent piping, switching EW-1S and EW-1D. 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Asphalt Hazards 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
Weekly Conference Call: CDM, ACI & EPA 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By: Jeffrey W, Mullen 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         11-7-11        

Day        Monday   
 

WEATHER:       Sunny 
TEMP:        41/59 deg F                                 
WIND:         mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Dante Porzilli 
. 
Arrowhead/  Doug Ronk, Josh Lyon, Joe Cotter 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

1000 Chris Kozikowski T&F Plumbing 

    

    

    

    

    

    

EQUIPMENT IN USE:  
 
TL-250 Skid Steer  - not used 
CAT 277 Skid Steer  - not used 
Vibratory Plate Compactor - not  
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
T&F installed pressure relief valves for the pipeline along Clinton Road.  
 
ACI touched up paint on the bollards surrounding the extraction wells. 
 
JK Electric did not arrive onsite to pull wire for extraction well pumps. 
 
WORK BEING INSPECTED: 
 
N/A 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
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Daily Safety Tailgate meeting held. Featured Topic: Running wire through electrical conduits. 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         11-8-11        

Day        Tuesday   
 

WEATHER:       Sunny 
TEMP:        48/68 deg F                                  
WIND:         mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Dante Porzilli 
 
Arrowhead/  Joe Cotter, Josh Lyon, Matt Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0800 Jim Kilcullen J.K. Electric Electrical 

0800 James Kilcullen J.K. Electric Electrical 

0800 Mike Kilcullen J.K. Electric Electrical 

0800 John Bartolillo J.K. Electric Electrical 

0700 Jeff Blando T&F Plumbing 

1230 George Bienseke Bienseke Welding Welding 

1230 Charlie Roma Bienseke Welding Welding 

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer 
CAT 277 Skid Steer  - not used 
Vibratory Plate Compactor - not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
T&F installed the plumbing to the hot water heater in the treatment building. 
 
J.K. Electric began pulling electrical wires from the extraction wells to the treatment building. 
 
Bienseke Welding repaired the crack on the air stripper. 
 
ACI regraded the dirt area by the extraction wells, and disposed of the large pieces of asphalt. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: pulling wire through electrical conduits 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         11-9-11        

Day        Wednesday   
 

WEATHER:       Sunny 
TEMP:        54/64 deg F                                  
WIND:         mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Dante Porzilli 
 
Arrowhead/  Joe Cotter, Josh Lyon 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0800 Jim Kilcullen J.K. Electric Electrical 

0800 James Kilcullen J.K. Electric Electrical 

0800 Mike Kilcullen J.K. Electric Electrical 

0800 John Bartolillo J.K. Electric Electrical 

    

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer – not used 
CAT 277 Skid Steer  - not used 
Vibratory Plate Compactor - not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
J.K. Electric continued pulling electrical wires from the extraction wells to the treatment building, and began installing wiring in the 
control room of the treatment building.  
 
 
WORK BEING INSPECTED: 
 
N/A 
 
 
JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Proper PPE 
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TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         11-10-11        

Day        Thursday   
 

WEATHER:       Sunny 
TEMP:        48/68 deg F                                  
WIND:         mild 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Dante Porzilli 
 
Arrowhead/  Joe Cotter, Josh Lyon, Matt Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0800 Jim Kilcullen J.K. Electric Electrical 

0800 James Kilcullen J.K. Electric Electrical 

0800 Mike Kilcullen J.K. Electric Electrical 

0800 John Bartolillo J.K. Electric Electrical 

0800 3 Personnel L.I.P.A. Electrical 

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer  
CAT 277 Skid Steer  - not used 
Vibratory Plate Compactor - not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
J.K. Electric finished pulling electrical wires from the extraction wells to the treatment building, continued electrical installations in 
the control room of the treatment building, and began lighting installations in the treatment building. 
 
L.I.P.A. started work to connect the site to the electrical grid.  
 
ACI used previously excavated site soils to regrade the dirt area adjacent to the treatment building driveway, and regrade the area 
along the outside the north fence line. 
 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Man-lift safety 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 

 



 
Daily Status Report 

 

PROJECT: Old Roosevelt Field Site 
                   251 Clinton Road 
                   Garden City, New York   

Date:         11-11-11        

Day        Friday   
 

WEATHER:       Partly cloudy 
TEMP:        37/48 deg F                                  
WIND:         moderate 
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FIELD FORCE

 
FIRM NAME/PERSONNEL ONSITE 

 
 

CDM/ Dante Porzilli 
 
Arrowhead/  Josh Lyon, Matt Swope 

 

VISITORS 

TIME NAME REPRESENTING REMARKS 

0830 Jim Kilcullen J.K. Electric Electrical 

0800 James Kilcullen J.K. Electric Electrical 

0800 Mike Kilcullen J.K. Electric Electrical 

0800 John Bartolillo J.K. Electric Electrical 

0800 4 Personnel L.I.P.A. Electrical 

    

    

EQUIPMENT IN USE: personnel  
 
TL-250 Skid Steer  
CAT 277 Skid Steer  - not used 
Vibratory Plate Compactor - not used 
Articulated man-lift (1) – not used 
 
CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
 
J.K. Electric continued electrical installations in the treatment building. 
 
L.I.P.A. continued work to connect the site to the electrical grid. An obstruction was encountered in the underground electrical duct 
and it was unable to be removed. It is suspected that the duct may have collapsed. L.I.P.A. plans to return on Monday to repair the 
duct and complete the electrical installation. 
 
ACI installed door frames in the treatment building and picked up doors from offsite. 
 
40 cubic yards of topsoil was delivered to the site. 
 
WORK BEING INSPECTED: 
 
N/A 
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JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN: 
 
Daily Safety Tailgate meeting held. Featured Topic: Use of Proper Tools 
 
TESTING PERFORMED: 
 
N/A  
 
PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:
 
N/A 
 
GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:
 
N/A 
 
COMMUNICATION WITH CONTRACTOR STAFF:
 
N/A 
 
MEETING: 
 
N/A 
 
 
ADDITIONAL ACTIVITIES AND REMARKS: 
 
 

 
 

By:   Dante V. Porzilli 

Title: Field Engineer 
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ATTACHMENT 3 
PHOTO LOG 
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IMAG0138.jpg
IMAG0139.jpg
IMAG0140.jpg
IMAG0141.jpg
IMAG0142.jpg
IMAG0143.jpg
IMAG0144.jpg
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11/10/2011 JWM Regrading Along Driveway to Treatment Building
11/11/2011 JWM Soil Delivery - Base of Driveway to Treatment Building
11/11/2011 JWM Wire Installation to Control Panel in Progress
11/11/2011 JWM Wire Installation to Breaker Box in Progress

11/1/2011

Pulling Wire Through Electrical Conduits - Along Clinton Road11/7/2011 JWM
Regrading Dirt Area Next to Extraction Wells

PHOTOGRAPHIC LOG

DESCRIPTION 
10/31/2011

Contract No.: EP-W-09-002

JWM

11/7/2011 JWM

Groundwater Treatment System Construction

Hot Water Heater Piping Installed
Forms and Rebar for Stoop Prior to Concrete Pouring

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
DATE

10/31/2011 Completed Treatment Building Driveway
Treatment Building Driveway - Asphalt Paving

11/8/2011 JWM

JWM

BY

JWM



IMAG0138.jpg 10/31/2011

IMAG0139.jpg 10/31/2011

Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 31 through November 11, 2011

Treatment Building Driveway - Asphalt Paving

Completed Treatment Building Driveway



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 31 through November 11, 2011

IMAG0140.jpg 11/1/2011

IMAG0141.jpg 11/7/2011

Forms and Rebar for Stoop Prior to Concrete Pouring

Hot Water Heater Piping Installed



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 31 through November 11, 2011

IMAG0142.jpg 11/7/2011

IMAG0143.jpg 11/8/2011

Pulling Wire Through Electrical Conduits - Along Clinton Road

Regrading Dirt Area Next to Extraction Wells



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 31 through November 11, 2011

IMAG0144.jpg 11/10/2011

IMAG0145.jpg 11/11/2011

Regrading Along Driveway to Treatment Building

Soil Delivery - Base of Driveway to Treatment Building



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: October 31 through November 11, 2011

IMAG0146.jpg 11/11/2011

IMAG0147.jpg 11/11/2011
Wire Installation to Breaker Box in Progress

Wire Installation to Control Panel in Progress
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